
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:56 AM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 369 Date: 13-Dec-2013 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 557

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

overcast, low fog, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS chlorination of 2 1/2" DW and 2" Tower water lines. Misc. MEP paperwork and
wrtie diaries. Process December Estimate Q-Sheets.

Bid Item: 124 0-000-000.12404-0120F4 DOMESTIC WATER (2NPS) (T1 TOWER)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.50 0.00 0.00 3.50

JNM NARCISO BIAGIPlumber/Pipefitter 3.50 0.00 0.00 3.50

FOR TOM COLOMBOPlumber/Pipefitter 3.50 0.00 0.00 3.50

Diary: Dispute

Pipe Testing

Starting at 0730, the FWS crew, including Josh Johnson, met with Barrett Marine to take chloride readings
of the water in the 2" Tower Water Line. The chloride level was maintained overnight and the line deemed
sufficiently sanitized.

At 0830, the crew began draining the water into a rented water truck. The system was drained by 1000
and the crew collected hoseline and other equipment until 1030. After they returned to the yard, the crew
spent 30 minutes packing away the chloride testing material.

124 0-000-000.124

Bid Item: 001 0-LCL-ELS.342CCO-342 Lane Closures

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Mobilization to and
demobilization from job site

001 0-LCL-ELS.342
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 369 Date: 13-Dec-2013 Friday

The FWS crew, including Josh Johnson, arrived at Pier 7 at 0600 and began loading equipment for the
day's operation. The closure was established by 0700, and the crew was at the EB bridge, at the tower
access by 0730 ready to start the day's activities.

The crew concluded the work at 1030. Rick Kiikvee spent approximately an hour returning to the site, then
using the water truck to spread dust control water on Burma road. Narciso B. and Josh J. spent an hour
returning to Pier 7 and stowing their equipment.

The crew used three crew trucks and a portapotty in the day's operations.
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